

5	Pre-Qualifica for Research (Baseline end line survey etc.) firms	Qualifica for Research (Baseline end line survey etc.) firms for Family Planning projects. A General pre-qualificat to make a pool of firms for up coming projects	-	Services	Consultan Services	Local	100	ADP	100	Pre-Qualific	Quality and Cost	1st Quarter	15 Aug 2023	15 Sep 2023	26 Oct 2023	27 Nov 2023	25 Jun 2025	
6	Pre-Qualifica for Third Party Monitori firms for Family Planning Projects	Pre-Qualifica for Third Party Monitori firms for Family Planning Projects	-	Services	Services	Local	72	ADP	72	Pre-Qualific	Single Stage Two Envelop	1st Quarter	15 Aug 2023	15 Sep 2023	26 Oct 2023	27 Oct 2023	25 Jun 2025	General Pre-Qualific for a pool of firms for TPM of the family plannin

projects																		
7	Develop of Mobile App/MIS	Develop of Mobile App/MIS	-	Services	Services	Local	20	ADP	20	Tender	Single Stage Two Envelop	1st Quarter	30 Aug 2023	02 Oct 2023	12 Oct 2023	13 Oct 2023	11 Oct 2024	
8	Hiring of Consultants for Procure Digitization grants and M&E	Hiring of Consultants for Procure Digitization grants and M&E	-	Consultanc	Consultan Services	Local	8	ADP	8	Three Quotati		1st Quarter	-	-	-	-	-	Hiring of consult may be hired as per require in any quarter of the year
9	Stationer IT, Kitchen, General Items	Stationer IT, Kitchen, General Items	-	Goods	Goods	Local	2	ADP	2	Tender	Single Stage Two Envelop	2nd Quarter	02 Oct 2023	02 Nov 2023	13 Nov 2023	14 Nov 2023	12 Nov 2024	
10	Pre-qualification of Firms for Designin & Printing	Pre-qualification of Firms for Designin & Printing	-	Goods	Goods	Local	30	ADP	30	Pre-Qualific	Single Stage One Envelop	2nd Quarter	03 Oct 2023	03 Nov 2023	13 Nov 2023	14 Nov 2023	12 Nov 2024	Printing firms pre-qualific

26	Services through Pharmacies and Private Health Service Providers Applying Sustainable Business Models in 3 Districts of Punjab	Services through Pharmacies and Private Health Service Providers Applying Sustainable Business Models in 3 Districts of Punjab	-	Services	Services	Local	262	ADP	262	Pre-Qualific	Single Stage Two Envelop	2nd Quarter	02 Oct 2023	20 Nov 2023	01 Dec 2023	04 Dec 2023	31 Dec 2025
----	--	--	---	----------	----------	-------	-----	-----	-----	--------------	--------------------------	-------------	-------------	-------------	-------------	-------------	-------------

27	Scale-up of Male Engage Call Phase II: Strength FP uptake through Health Insurance Social Security Program in 5 Districts	Scale-up of Male Engage Call Phase II: Strength FP uptake through Health Insurance Social Security Program in 5 Districts	-	Services	Services	Local	247	ADP	247	Pre-Qualific	Single Stage Two Envelop	2nd Quarter	03 Oct 2023	24 Nov 2023	04 Dec 2023	05 Dec 2023	31 Dec 2025
----	---	---	---	----------	----------	-------	-----	-----	-----	--------------	--------------------------	-------------	-------------	-------------	-------------	-------------	-------------

	of Punjab	of Punjab																
28	World Bank Program for FP (BISP e-voucher model)	World Bank Program for FP (BISP e-voucher model)	-	Services	Services	Local	5210	ADP	5210	Pre-Qualific	Single Stage Two Envelop	2nd Quarter	01 Dec 2023	30 Jan 2024	09 Feb 2024	12 Feb 2024	29 Feb 2028	
29	Producti of Drama Series/Se World bank Project	World Bank Program for FP (Drama Serial)	-	Services	Consultan Services	Local	571.3	ADP	571.3	Pre-Qualific	Quality and Cost	2nd Quarter	06 Dec 2023	31 Jan 2024	09 Feb 2024	10 Feb 2025	10 Feb 2028	
30	Pre-Qualifica for Event Manage Firms	Pre-Qualifica for Event Manage Firms	-	Services	Services	Local	20	ADP	20	Pre-Qualific	Single Stage One Envelop	2nd Quarter	02 Oct 2023	03 Nov 2023	27 Nov 2023	28 Nov 2023	26 Nov 2024	
31	Hiring of Social Media/P Marketin Firm	Hiring of Social Media/P Marketin Firm	-	Services	Services	Local	3	ADP	3	Tender	Single Stage Two Envelop	2nd Quarter	28 Sep 2023	30 Oct 2023	10 Nov 2023	13 Nov 2023	12 Nov 2024	
32	Digital Media Advertisi	Digital Media Advertisi	-	Services	Services	Local	5	ADP	5	Tender	Single Stage Two Envelop	3rd Quarter	01 Jan 2024	08 Feb 2024	19 Feb 2024	18 Feb 2025	19 Feb 2025	

33	Preparin and Installati of Sign Boards In Districts	Preparin and Installati of Sign Boards In Districts	-	Goods	Goods	Local	10	ADP	10	Tender	Single Stage Two Envelop	1st Quarter	21 Aug 2023	21 Sep 2023	02 Oct 2023	01 Jan 2024	31 Jan 2024
34	Purchase of Laptops	Purchase of Laptops for Project Employe	-	Goods	Goods	Local	5	ADP	5	Tender	Single Stage Two Envelop	3rd Quarter	03 Jan 2024	04 Feb 2024	14 Feb 2024	15 Mar 2024	29 Mar 2024
35	Designin an Printing of IEC Material	Designin an Printing of IEC Material	-	Goods	Goods	Local	6	ADP	6	Tender	Single Stage Two Envelop	1st Quarter	15 Aug 2023	29 Sep 2023	09 Oct 2023	01 Jan 2024	02 Jan 2024
36	Purchase of Printers and Scanners	Printers and Scanners purchase	-	Goods	Goods	Local	1.5	ADP	1.5	Tender	Single Stage Two Envelop	3rd Quarter	08 Jan 2024	16 Feb 2024	26 Feb 2024	15 Mar 2024	18 Mar 2024
37	Purchase of Photo Copier	Photo Copy Machine	-	Goods	Goods	Local	1.6	ADP	1.6	Tender	Single Stage Two Envelop	3rd Quarter	09 Jan 2024	16 Feb 2024	26 Feb 2024	15 Mar 2024	29 Mar 2024
38	Tender for Purchase and Installati of	Audio Video Conferen	-	Goods	Goods	Local	2	ADP	2	Tender	Single Stage Two	3rd Quarter	08 Jan 2024	09 Feb 2024	19 Feb 2024	29 Mar 2024	01 Apr 2024

	Audio Video Conferen System	System										Envelop						
39	Purchase of Servers for PPIF	Servers purchase	-	Goods	Goods	Local	4	ADP	4	Tender	Single Stage Two Envelop	3rd Quarter	22 Jan 2024	29 Feb 2024	11 Mar 2024	30 Apr 2024	02 May 2024	
40	Motherb for Laptops	Motherb for Laptops	-	Goods	Goods	Local	0.199	Non ADP	0.199	Three Quotati		2nd Quarter	-	-	-	-	-	Old laptops may require mother change