

ANNUAL PROCUREMENT PALN FOR THE YEAR (2024 - 2025)
(Under Rule 8 of the Punjab Procurement Rules 2014)
Punjab Population Innovation Fund

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|---|---|-----------------------------|---------------|----------------------|----------------------|----------------------------|-----------------|---|--------------------|-----------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 1 | Hiring of tax Consultant Firm | Hiring of tax Consultant Firm | 1 | Consultancy | Consultancy Services | Local | 1 | Non ADP | 1 | Tender | Least Cost | 1st Quarter | 05-Aug-24 | 05-Sept-24 | 16-Sept-24 | 17-Sept-24 | 15-Sept-25 | |
| 2 | Hiring of Legal Firm | Hiring of Legal Firm | 1 | Consultancy | Consultancy Services | Local | 2 | Non ADP | 2 | Tender | Least Cost | 1st Quarter | 15-Aug-24 | 16-Sept-24 | 26-Sept-24 | 27-Sept-24 | 26-Sept-25 | |
| 3 | Pre-Qualification for Research Baseline firms | Improving Accessibility of FP Products, Information and Services through Pharmacies/Drug Shops and Private Health Service Providers Applying Sustainable Business Models in 3 Districts of Punjab (Model 1) | 1 | Consultancy | Consultancy Services | Local | 15 | ADP | 15 | Pre-Qualification | Quality and Cost | 1st Quarter | 19-Aug-24 | 19-Sept-24 | 30-Sept-24 | 02-Dec-24 | 31-Dec-24 | |
| 4 | Pre-Qualification for Research Baseline firms | Strengthening FP uptake through Health Insurance/ Social Security Programs in 5 Districts of Punjab (Model 2) | 1 | Consultancy | Consultancy Services | Local | 20 | ADP | 20 | Pre-Qualification | Quality and Cost | 1st Quarter | 20-Aug-24 | 20-Sept-24 | 30-Sept-24 | 02-Dec-24 | 31-Jan-25 | |
| 5 | Pre-Qualification for Research Baseline firms | Scale up of Integration of Expanded Program on Immunization on FP in 5 districts of Punjab | 1 | Consultancy | Consultancy Services | Local | 14 | ADP | 14 | Pre-Qualification | Quality and Cost | 3rd Quarter | 16-Dec-24 | 14-Feb-25 | 24-Feb-25 | 31-Mar-25 | 30-Jun-25 | |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|---|---|-----------------------------|---------------|----------------------|----------------------|----------------------------|-----------------|---|--------------------|-----------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|------------------|
| 6 | Pre-Qualification for Research Baseline firms | Scale up of Male Engagement in FP, Improving Accessibility of FP Products, Information and Services through Pharmacies/Drug Shops and Private Health Service Providers Applying Sustainable Business Models in 10 Districts of Punjab | 1 | Consultancy | Consultancy Services | Local | 30 | ADP | 30 | Pre-Qualification | Quality and Cost | 3rd Quarter | 20-Dec-24 | 20-Feb-25 | 03-Mar-25 | 01-Apr-25 | 30-Jun-25 | |
| 7 | Pre-Qualification for Research end line survey firms | Scale up of Innovative Approach to Family Planning in LHW Rural Uncovered Areas in 10 Districts of Punjab | 1 | Consultancy | Consultancy Services | Local | 29 | ADP | 29 | Pre-Qualification | Quality and Cost | 1st Quarter | 19-Aug-24 | 21-Oct-24 | 31-Oct-24 | 02-Dec-24 | 31-Mar-25 | |
| 8 | Baseline Survey for CM Initiatives Meeting SRHR information gaps among young people in peri urban and rural areas of Punjab | Baseline Survey for CM Initiatives Meeting SRHR information gaps among young people in peri urban and rural areas of Punjab | 1 | Consultancy | Consultancy Services | Local | 4.8 | ADP | 4.8 | Tender | Quality and Cost | 1st Quarter | 21-Aug-24 | 30-Sept-24 | 10-Oct-24 | 29-Nov-24 | 31-Jan-25 | |
| 9 | Individual Consultant for M&E and Research | Individual Consultant for M&E and Research | 3 | Consultancy | Consultancy Services | Local | 6 | ADP | 6 | Three Quotations | | 1st Quarter | - | - | - | - | - | 3CV based hiring |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|---|---|-----------------------------|---------------|----------------------|----------------------|----------------------------|-----------------|---|--------------------|----------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 10 | EOI for Procurement of quality assurance firm to develop/refine training manuals; to conduct training of master trainers and technical focal persons of third party monitors; and to conduct quality assurance assessment as per the plan | Procurement of quality assurance firm to develop/refine training manuals; to conduct training of master trainers and technical focal persons of third party monitors; and to conduct quality assurance assessment as per the plan | 1 | Consultancy | Consultancy Services | Local | 30 | ADP | 30 | Pre-Qualification | Quality and Cost | 2nd Quarter | 23-Sept-24 | 22-Nov-24 | 02-Dec-24 | 31-Jan-25 | 30-Apr-25 | |
| 11 | RFP for Hiring of Firm for Five years PPIF Strategic plan | RFP for Hiring of Firm for Five years PPIF Strategic plan | 1 | Consultancy | Consultancy Services | Local | 4.9 | ADP | 4.9 | Tender | Quality and Cost | 1st Quarter | 30-Aug-24 | 09-Oct-24 | 21-Oct-24 | 01-Nov-24 | 30-Jun-25 | |
| 12 | Hiring of Individual Consultants for Grants/Technical | Hiring of Individual Consultants for Grants/Technical | 3 | Consultancy | Consultancy Services | Local | 6 | ADP | 6 | Three Quotations | | 2nd Quarter | - | - | - | - | - | |
| 13 | Pre-Qualification for Scale up of Male Engagement in FP, Improving Accessibility of FP Products, Information and Services through Pharmacies/Drug Shops and Private Health Service Providers Applying Sustainable Business Models in 10 Districts of Punjab | Scale up of Male Engagement in FP, Improving Accessibility of FP Products, Information and Services through Pharmacies/Drug Shops and Private Health Service Providers Applying Sustainable Business Models in 10 Districts of Punjab | 1 | Services | Services | Local | 162.5 | ADP | 162.5 | Pre-Qualification | Single Stage Two Envelopes | 3rd Quarter | 02-Dec-24 | 14-Feb-25 | 03-Mar-25 | 01-Apr-25 | 31-Dec-26 | |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|--|--|-----------------------------|------------------|----------------------|----------------------|----------------------------|-----------------|---|--------------------|----------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 14 | Pre-Qualification for Scale up of Integration of Expanded Program on Immunization on FP in 5 districts of Punjab | Scale up of Integration of Expanded Program on Immunization on FP in 5 districts of Punjab | 1 | Services | Services | Local | 62.5 | ADP | 62.5 | Pre-Qualification | Single Stage Two Envelopes | 3rd Quarter | 24-Dec-24 | 03-Mar-25 | 17-Mar-25 | 30-Apr-25 | 01-Mar-27 | |
| 15 | Pre-qualification of Firms for Designing & Printing | Pre-qualification of Firms for Designing & Printing | 1 | Goods & Services | Goods | Local | 10 | ADP | 10 | Pre-Qualification | Single Stage One Envelope | 2nd Quarter | 01-Oct-24 | 31-Oct-24 | 11-Nov-24 | 01-Jan-25 | 31-Oct-25 | |
| 16 | Pre-Qualification for Event Management Firms | Pre-Qualification for Event Management Firms for seminars, trainings, workshops etc. | - | Services | Services | Local | 12 | ADP | 12 | Pre-Qualification | Single Stage One Envelope | 2nd Quarter | 04-Oct-24 | 04-Nov-24 | 15-Nov-24 | 29-Nov-24 | 01-Dec-25 | |
| 17 | Hiring of Social Media/PR Marketing Firm | Hiring of Social Media/PR Marketing Firm | - | Services | Services | Local | 3 | ADP | 3 | Tender | Single Stage Two Envelopes | 1st Quarter | 30-Aug-24 | 30-Sept-24 | 10-Oct-24 | 01-Nov-24 | 31-Oct-25 | |
| 18 | Hiring of Short Consultancy Firms Under PPRA Rule 46-A | Procurement, Audit, Research etc. as per requirement | - | Consultancy | Consultancy Services | Local | 12 | ADP | 12 | Three Quotations | | 2nd Quarter | - | - | - | - | - | |
| 19 | Email Hosting Services | Email Hosting Services | - | Services | Services | Local | 2.5 | Non ADP | 2.5 | Tender | Single Stage Two Envelopes | 4th Quarter | 02-Jun-25 | 23-Jun-25 | 03-Jul-25 | 04-Jul-25 | 03-Jul-26 | |
| 20 | Pre-Qualification of Auto Workshop for Repair & maintenance of Vehicles | Pre-Qualification of Auto Workshop for Repair & maintenance of Vehicles | - | Goods & Services | Services | Local | 3 | Non ADP | 3 | Pre-Qualification | Single Stage One Envelope | 2nd Quarter | 01-Oct-24 | 25-Oct-24 | 05-Nov-24 | 29-Nov-24 | 28-Nov-25 | |
| 21 | Repair and Maintenance of 100KvA Generator | Repair and Maintenance of 100KvA Generator | - | Goods & Services | Services | Local | 0.199 | Non ADP | 0.199 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|--|--|-----------------------------|---|----------------------|----------------------|----------------------------|-----------------|---|--------------------|----------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 22 | Diesel for 100KvA Generator | Diesel for 100KvA Generator | - | Goods | Goods | Local | 1.5 | Non ADP | 1.5 | Tender | Single Stage Two Envelopes | 2nd Quarter | 01-Oct-24 | 30-Oct-24 | 14-Nov-24 | 15-Nov-24 | 14-Nov-25 | |
| 23 | Health and Life Insurance Services | Health and Life Insurance Services | - | Services | Services | Local | 3 | Non ADP | 3 | Tender | Single Stage Two Envelopes | 3rd Quarter | 01-Jan-25 | 28-Jan-25 | 10-Feb-25 | 14-Feb-25 | 06-Feb-26 | |
| 24 | Drinking Water Supplies | Drinking Water Supplies | - | Goods & Services | Services | Local | 0.199 | Non ADP | 0.199 | Three Quotations | | 2nd Quarter | - | - | - | - | - | |
| 25 | Purchase of Official Vehicles | Purchase of Official Vehicles | - | Goods | Goods | Local | 40 | ADP | 40 | Direct Contracting | Single Stage One Envelope | 2nd Quarter | 01-Oct-24 | 18-Oct-24 | 30-Oct-24 | 28-Nov-24 | 01-Dec-24 | |
| 26 | Hiring of Firm for Script Writing & Production of Drama Series | Hiring of Firm for Script Writing & Production of Drama Series | - | Consultancy | Consultancy Services | Local | 150 | ADP | 150 | Pre-Qualification | Quality and Cost | 1st Quarter | 01-Oct-24 | 30-Nov-24 | 10-Dec-24 | 31-Mar-25 | 30-Apr-25 | |
| 27 | Procurement of Networking Equipment | Procurement of Networking Equipment | - | Goods | Goods | Local | 10 | Non ADP | 10 | Tender | Single Stage Two Envelopes | 4th Quarter | 15-May-25 | 16-Jun-25 | 26-Jun-25 | 01-Aug-25 | 29-Aug-25 | |
| 28 | AIR CONDITION INSTALATION PPIF OFFICE PWD HOUSE JOHAR TOWN LAHORE | AIR CONDITION INSTALATION PPIF OFFICE PWD HOUSE JOHAR TOWN LAHORE | 19 | installation | Goods | Local | 0.5 | Non ADP | 0.498 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |
| 29 | Dedicated Internet Connection for PPIF Office | Dedicated Internet Connection for PPIF Office | - | installation | Services | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 4th Quarter | - | - | - | - | - | |
| 30 | Dismantling and Shifting of Renovated Assets PPIF Old Office to New Office | Dismantling and Shifting of Renovated Assets PPIF Old Office to New Office | - | Dismantling and Shifting of Renovated Assets PPIF | Services | Local | 0.5 | ADP | 0.5 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|--|--|-----------------------------|---------------|----------------------|----------------------|----------------------------|-----------------|---|--------------------|----------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 31 | Dismantling, Shifting and installation of 100 KVA Diesel generator | Dismantling, Shifting and installation of 100 KVA Diesel generator | - | services | Services | Local | 0.5 | Non ADP | 0.49 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |
| 32 | EOI for Endline Study for LINKING UNDERSERVED COMMUNITIES TO FAMILY PLANNING SERVICES THROUGH COMMUNITY RESOURCE PERSONS AND PRIVATE SECTOR ENGAGEMENT | EOI for Endline Study for LINKING UNDERSERVED COMMUNITIES TO FAMILY PLANNING SERVICES THROUGH COMMUNITY RESOURCE PERSONS AND PRIVATE SECTOR ENGAGEMENT | - | consultancy | Consultancy Services | Local | 41 | Non ADP | 45 | Pre-Qualification | Quality and Cost | 3rd Quarter | 26-Mar-25 | 16-Apr-25 | 08-May-25 | 31-May-25 | 28-Jun-25 | |
| 33 | Expression of Interest (EOI) for Script Writing and Production of Drama Series with 15 Distinct Episodes | Expression of Interest (EOI) for Script Writing and Production of Drama Series with 15 Distinct Episodes | - | consultancy | Consultancy Services | Local | 150 | Non ADP | 150 | Pre-Qualification | Quality and Cost | 4th Quarter | 03-Mar-25 | 31-Mar-25 | 30-Apr-25 | 16-May-25 | 26-Jun-25 | |
| 34 | Hiring of Janitorial Services | Hiring of Janitorial Services for PPIF | - | services | Services | Local | 1.3 | Non ADP | 1.5 | Pre-Qualification | Single Stage Two Envelopes | 4th Quarter | 04-Mar-25 | 03-Apr-25 | 30-Apr-25 | 24-May-25 | 26-Jun-25 | |
| 35 | Laptop for Graphic Designing | Laptop for Graphic Designing | - | Good | Goods | Local | 0.29 | Non ADP | 0.3 | Three Quotations | | 4th Quarter | - | - | - | - | - | |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|--|--|-----------------------------|---------------|----------------------|----------------------|----------------------------|-----------------|---|--------------------|----------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 36 | OFFICE RENOVATION, SUPPLIES AND OTHER MISCELLANEOUS SERVICES | OFFICE RENOVATION, SUPPLIES AND OTHER MISCELLANEOUS SERVICES | - | services | Services | Local | 12 | Non ADP | 12 | Pre-Qualification | Single Stage Two Envelopes | 3rd Quarter | 01-Apr-25 | 30-Apr-25 | 22-May-25 | 05-Jun-25 | 25-Jun-25 | |
| 37 | PPIF New Vehicles Floor mats, poshish, Locks, etc. | PPIF New Vehicles Floor mats, poshish, Locks, etc. | - | Good | Goods | Local | 0.47 | Non ADP | 0.47 | Three Quotations | | 4th Quarter | - | - | - | - | - | |
| 38 | Procurement of Networking Equipment | Procurement of Networking Equipment | - | Good | Goods | Local | 10 | Non ADP | 10 | Tender | Single Stage Two Envelopes | 4th Quarter | 12-Mar-25 | 08-Apr-25 | 23-Apr-25 | 30-May-25 | 18-Jun-25 | |
| 39 | Third Party Monitoring of Scale up of FP uptake through Health Insurance/ Social Security Program in 5 Districts of Punjab | Third Party Monitoring of Scale up of FP uptake through Health Insurance/ Social Security Program in 5 Districts of Punjab | - | consultancy | Consultancy Services | Local | 40 | Non ADP | 40 | Pre-Qualification | Quality and Cost | 4th Quarter | 06-Mar-25 | 09-Apr-25 | 30-Apr-25 | 22-May-25 | 19-Jun-25 | |
| 40 | Wooden Cabinet construction and Installation | Wooden Cabinet construction and Installation | - | Good | Goods | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 4th Quarter | - | - | - | - | - | |
| 41 | Telephone Exchange Installation | Telephone Exchange Installation in new ppif office | - | services | Services | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 4th Quarter | - | - | - | - | - | |
| 42 | SUPPLY AND INSTALLATION OF SIGN BOARDS | SUPPLY AND INSTALLATION OF SIGN BOARDS | - | Good | Goods | Local | 10 | Non ADP | 10 | Tender | Single Stage Two Envelopes | 3rd Quarter | 13-Mar-25 | 25-Apr-25 | 31-May-25 | 16-Jun-25 | 30-Jun-25 | |
| 43 | Shifting /Movement of Complete PPIF Office records, furniture and | Shifting /Movement of Complete PPIF Office records, furniture and | - | services | Services | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |
| 44 | SAP Server Machine DELL Power Edge EMC R440 Repair | SAP Server Machine DELL Power Edge EMC R440 Repair | - | Good | Goods | Local | 0.3 | Non ADP | 0.3 | Three Quotations | | 4th Quarter | - | - | - | - | - | |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|--|--|-----------------------------|---------------|----------------------|----------------------|----------------------------|-----------------|---|--------------------|----------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 45 | Repair of Old photo copy machine | Repair of Old photo copy machine | - | services | Services | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |
| 46 | Rental cars required | Rental cars required | - | Good | Goods | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |
| 47 | PROVISION OF GROUP HEALTH INSURANCE SERVICES | PROVISION OF GROUP HEALTH INSURANCE SERVICES | - | services | Services | Local | 3 | Non ADP | 3 | Pre-Qualification | Single Stage One Envelope | 3rd Quarter | 12-Mar-25 | 29-Mar-25 | 25-Apr-25 | 16-May-25 | 26-Jun-25 | |
| 48 | Procurement of CCTV Surveillance System for Office | Procurement of CCTV Surveillance System for Office | - | Good | Goods | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 4th Quarter | - | - | - | - | - | |
| 49 | PROCUREMENT OF APPLICATION FOR PPIF MWRAS REGISTRATION, REFERRAL, FOLLOW-UP, MAPPING OF SERVICE PROVIDERS AND SERVICE PROVISION SYSTEM | PROCUREMENT OF APPLICATION FOR PPIF MWRAS REGISTRATION, REFERRAL, FOLLOW-UP, MAPPING OF SERVICE PROVIDERS AND SERVICE PROVISION SYSTEM | - | services | Consultancy Services | Local | 10 | Non ADP | 10 | Pre-Qualification | Quality and Cost | 4th Quarter | 07-Mar-25 | 17-Apr-25 | 06-May-25 | 31-May-25 | 27-Jun-25 | |
| 50 | Prequalification of Printing and Designing Firms | Prequalification of Printing and Designing Firms | - | services | Services | Local | 15 | Non ADP | 15 | Pre-Qualification | Single Stage Two Envelopes | 4th Quarter | 07-Mar-25 | 02-Apr-25 | 30-Apr-25 | 23-May-25 | 26-Jun-25 | |
| 51 | Prequalification of Firms/Companies for Third Party Monitoring (TPM) in Targeted Districts of Punjab | Prequalification of Firms/Companies for Third Party Monitoring (TPM) in Targeted Districts of Punjab | - | consultancy | Consultancy Services | Local | 195 | Non ADP | 195 | Pre-Qualification | Quality and Cost | 4th Quarter | 02-Apr-25 | 24-Apr-25 | 15-May-25 | 31-May-25 | 19-Jun-25 | |

| Sr. No. | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimated cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|---------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|---|--------------------|-----------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 52 | Preparation and Installation of Name & Designation plates on each room and Room Directory on Reception | Preparation and Installation of Name & Designation plates on each room and Room Directory on Reception | - | Good | Goods | Local | 0.3 | Non ADP | 0.3 | Three Quotations | | 4th Quarter | - | - | - | - | - | |
| 53 | PPIF New Vehicles Floor mats, poshish, Locks, etc. | PPIF New Vehicles Floor mats, poshish, Locks, etc. | - | Good | Goods | Local | 0.5 | Non ADP | 0.5 | Three Quotations | | 3rd Quarter | - | - | - | - | - | |